




**Next
Century
Cities**

Broadband Mapping Timeline

UPDATED NOVEMBER 2022

Broadband Mapping Timeline



Broadband Mapping Timeline

These dates are estimates based on agency press releases ([NTIA](#), [FCC](#)) and the [BEAD Notice of Funding Opportunity](#).




9/12/2022

Bulk Fabric challenge process opens for local and state governments.




11/18/2022

FCC release date for Fabric availability data. Challenge process opens.



1/13/2023

Target date for eligible entities submitting challenges in time for the FCC to include corrections in the final version of the map that NTIA will use to allocate BEAD funding.



6/30/2023

NTIA will allocate funding based on the FCC's Map.



**LATE 2023-
EARLY 2024**

States will release BEAD and Digital Equity plans and open subgrant programs.